

Summary Procurement Schedule:

RD

Q2 - 2022	Q3 – 2022	Q4 – 2022	2023 and Later
50 Opportunities	50 Opportunities	50 Opportunities	50 Opportunities
<ul style="list-style-type: none"> • Roofing Sub-tier Packages • Excavation Sub-tier • Air Handling Units • Fire Alarm Equipment • Lab Casework • Lab Equipment • Boiler • Cooling Tower • Mechanical Long Lead Equipment • Plumbing Long Lead Equipment 	<ul style="list-style-type: none"> • Stone/masonry • Expansion control joint covers • Structural Steel Fabrication • Flooring • Doors/frames/hardware • Interior Specialties Materials/Install • Electrical Material/Install • Electrical Long Lead Equipment 	<ul style="list-style-type: none"> • Millwork/casework • Interior glazing • Architectural finishes • Signage • Operable Partitions • Interior/Exterior Framing/Sheathing 	<ul style="list-style-type: none"> • Loading dock equipment • Misc Metals Fabrication • Window treatments • Site furnishings • Roller shades • MEP Insulation • Painting • Site Furniture/Equipment