SHERWIN-WILLIAMS.
BUILDING OUR FUTURE

Global Headquarters Project Timeline

2022 | 2023 | 2024 | 2025

Design

Final Design Submissions
Planning, approval and submission of all architectural structure, exterior materials and internal finishes

Construction

Site Preparation
Securing the downtown site, parking lot demolition and excavation to prepare for construction

Building Foundation/Core Construction
Building foundations poured, upon which all core structures will be built

Structural Steel Construction
The skeleton of the buildings, constructed of structural steel, will extend from the foundation and core

Building Enclosure Construction
Buildings wrapped in glass with other stone façade elements

Interior Finishes
Interior finishes and flooring completed, and office, meeting space and shared space furniture installed

Final Sitework and Landscaping
Final elevation details and landscaping completed

Occupancy
Employees begin working in the new building