

Summary Procurement Schedule:

HQ

Q2 - 2022	Q3 – 2022	Q4 – 2022	2023 and Later
50 Opportunities	40 Opportunities	60 Opportunities	50 Opportunities
<ul style="list-style-type: none"> • Site Services • Roofing • Excavation Sub-tier • Air Handling Units • Misc Metals • Egress Stairs • Fire Alarm Equipment • Boiler • Cooling Tower • Electrical Distribution Equipment • Additional Electrical Long Lead 	<ul style="list-style-type: none"> • Stone/masonry • Expansion control joint covers • Flooring (RAF) • Interior Specialties Materials/Install • Fire Protection Sub-tier Packages • Mechanical Sub-tier Packages • Plumbing Sub-tier Packages • Electrical Long Lead Equipment 	<ul style="list-style-type: none"> • Monumental stairs • Millwork/casework • Interior glazing • Doors/frames/hardware • Flooring • Architectural finishes • Signage • Operable Partitions • Interior/Exterior Framing/Sheathing • Electrical Material/Install 	<ul style="list-style-type: none"> • Loading dock equipment • Misc Metals Fabrication • Window treatments • Site furnishings • Roller shades • Café appliances • MEP Insulation • Painting • Site Furniture/Equipment